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Applied Coastal 
 
RESEARCH AND ENGINEERING, INC. 
 
 
March 20, 2003 
 
 
Mr. Barry S. Drucker 
Contracting Officer’s Technical Representative 
U.S. Department of the Interior 
Minerals Management Service 
Leasing Division, Sand and Gravel Unit 
381 Elden Street, Mail Stop 4010 
Herndon, Virginia 20170 
 
 
Subject: Progress Report for Contract # 1435-01-01-CT-31118 
 
Project Title: Environmental Surveys of Potential Borrow Areas Offshore Northern New Jersey 

and Southern New York and the Environmental Implications of Sand Removal for 
Coastal and Beach Restoration 

 
Dear Mr. Drucker: 
 
This letter serves as Progress Report 9 for Contract No. 1435-01-01-CT-31118, Environmental 
Surveys of Potential Borrow Areas Offshore Northern New Jersey and Southern New York and the 
Environmental Implications of Sand Removal for Coastal and Beach Restoration.  The contract 
award date was February 13, 2001.  This report covers the period August 15, 2002 to March 15, 
2003. 
 
1.  Work Accomplished:  Analysis of data collected during Biological Surveys 1 and 2 is complete. 
 Wave-hindcast modeling is complete, and analysis of the results has been initiated for use with 
wave transformation and sediment transport modeling.  Quantitative evaluation of historical 
shoreline and bathymetry data sets continues.  The project web site has been updated as new 
information becomes available.  The web site address is http://www.oceanscience.net/mms_nj_ny. 
 

Task 1a.  Field Data Collection (Fall):  Task completed. 
 
Task 1b.  Field Data Collection (Spring):  Task completed. 
 
Task 1c.  Field Data Analysis, Historical Data Analysis, and Wave Modeling:  Data 
collected during Biological Surveys 1 and 2 have been analyzed.  Wave hindcast simulations 
(20-yr record), saved at five locations throughout the study area, have been completed by 
OCTI and are being summarized and evaluated for use as input for wave transformation and 
sediment transport numerical modeling by Applied Coastal personnel. Historical shoreline and 
bathymetry data sets throughout the study area have been compiled, and analysis of spatial 
changes in sediment transport patterns continues.   
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Task 2. Coordination with NJGS/USACE-NY/USGS-Woods Hole and Collection of 
Relevant Data:  Geological information provided by the USGS, USACE-NY, and the NJGS are 
being used for report preparation.   

 
Task 3.  Draft and Final Technical Report:  The Draft Technical Report is expected to be 
completed in August 2003. 

 
Task 4.  Draft and Final Technical Summary:  This task will commence after the Final 
Technical Report has been reviewed by MMS personnel. 

 
Task 5.  Draft and Final Non-Technical Summary:  This task will commence after the Final 
Technical Report has been reviewed by MMS personnel. 

 
Task 6.  Draft and Final Scientific Manuscript:  This task will commence after the Final 
Technical Report is completed. 

 
Task 7.  Presentation at Scientific/Technical Conference:  This task will commence after 
the Final Technical Report is completed. 

 
Task 8.  Bi-Monthly Progress Reports:  This progress report represents 9 of 13 over the 
lifetime of the project. 

 
Task 9.  Presentation Slide Set:  Photographs were taken during Biological Surveys 1 and 2. 
This task will be completed after the Final Technical Report is produced. 

 
Task 10.  Meetings:  No meetings were conducted. 

 
Task 11.  Program Management and Control Requirements:  Close communication 
continues between the Contracting Officer's Technical Representative from MMS and the 
Project Manager from Applied Coastal.  Frequent contact among Applied Coastal, CSA, and 
BVA personnel enhanced project implementation. 

 
Task 12.  Data Management: All data collection and analyses, and numerical modeling 
efforts, follow the highest quality control and assurance standards to ensure data quality and 
proper analysis procedures. 
 
Task 13.  Spatial Data Files:  Spatial data files obtained as part of this program will be 
submitted to the MMS upon completion of the project. 
 

2. Significant Problems:  No significant problems were identified.  Adjustments to the project 
schedule have been made to reflect realistic completion dates (see attachment below). 

 
3. Major Technical Findings:  None. 
 
4. Major Activities for Next Two Months: Wave transformation and sediment transport numerical 

modeling tasks will continue. Historical shoreline and bathymetry data sets will continue to be 
evaluated.  Draft final report preparation will continue. 
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5. Questions or Problems:  No questions or problems have been identified. 
 
If you have any questions concerning this Progress Report, please contact me at 508-539-3737 
(voice), 508-539-3739 (fax), or via e-mail at mbyrnes@appliedcoastal.com. 
 
Sincerely, 
 

 
Mark R. Byrnes, Ph.D. 
Project Manager 
 
 
 



 
 

Months After Contract Award 
 2001 2002 2003 
Deliverable Event A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D 
 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 

Kickoff Meeting                                 

Meeting Summary Report  ●                               

Bi-Monthly Reports  ●  ●  ●  ●  ●  ●  ●  ●        ●  ●  ●  ●  ● 

Field Program Begins     ●         ●                   

Progress Meeting                                 

Completion of Field Analysis                     ●            

Final Meeting                                 

Draft Final Manuscript                             ●    

Draft Technical Summary                               ●  

Draft Non-Tech. Summary                               ●  

Final Manuscript                              ●   

Draft Scientific Paper                                ●  

Final Technical Summary                                ● 

Final Non-Tech. Summary                                ● 

Presentation Slides                                ● 

Spatial Data Files                                ● 

Final Scientific Paper                                ● 

Presentation at Tech Conf.                                ● 

 


